STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DAIENGINENTS  Fage 1 of2
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE EED.NO. No
CCO#: 386 SUPPLEMENT#: 0 Category Code: CXXX CONTINGENCY BALANCE (incl. this change) $14’784’96[]_85
COST: $3,000,000_00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
; IS THIS REQUEST IN ACCORDANCE WITH YES U] NO
SUPPLEMENTAL FUNDS PROVIDED:
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Time Related Overhead Post 8-24-14 CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
s i i i Thi ; Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Origlrial Coneaet Tine: e My Ths Bhag Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 129 Day(s) 501 Day(s) 25 % 0

THIS CHANGE ORDER PROVIDES FOR:

This change order extends the project completion date by 129 working days to December 31, 2014 and resolves the Time
Related Overhead (TRO) costs from August 25, 2014 to December 31, 2014.

This change order includes the resolution of costs and time incurred by the Contractor for impacts due to the Contract
Change Order (CCO) 160 post-Seismic Safety Opening (SS0) provisions and the added work of CCO 376 “PWS Anchor
Plate Tolerance Modifications” and CCO 379 "Traveler Rail Gap Madifications.” The Department presented the anchor plate
tolerance madifications to the Contractor in a meeting on April 3, 2014 and the traveler rail gap modifications through Request
for Information (RFI) Nos. 3604 RO and 3604 R1. |t was requested that American Bridge/Fluor, a Joint Venture (ABFJV)
consider performing the work. It was also requested that schedule and cost be provided to the Department since the contract
completion date of August 24, 2014 was near. On April 22, 2014, ABJFV provided a schedule showing the work associated
with CCO 376 and CCO 379 would extend the project completion date to the end of December 2014. ABFJV noted that they
would be willing to perform the extra work only if a time extension is granted.

On May 15, 2014, at a meeting with the Toll Bridge Project Oversight Committee (TBPOC) and the American Bridge/Fluor, a
Joint Venture (ABFJV) principals, the TBPOC decided to have ABFJV perform the additional work and extend the Contract
completion date to December 31, 2014. During the executive session of the June 4, 2014 TBPOC meeting, the Department
was directed to proceed with a CCO providing the time exiension as agreed to on May 15, 2014 for the additional work. Bid
Iltem 5 Time Related Overhead, is $86,000 per day, however as part of the May 15th negotiation the Contractor has agreed to
a Lump Sum of $3,000,000, which is approximately $23,255.81 per day. A schedule and estimate is on file in the project
records.

This change order also resolves all claimed RF1 delays, submittal delays, delays resulting from CCOs, Time Impact Analysis
(TIA) delays, Notice of Potential Claim (NOPC) delays, and all other delays as of May 15, 2014 with the exception of those
CCOs for which the scope is not finalized. The compensation provided in this change order resolves all time and indirect
costs associated with the time deferred change orders listed below and change orders where Authority To Proceed (ATP) has
been provided by the Depariment as of May 15, 2014. This change order also resolves the time impacts associated with
“Traveler Rail Gap Modifications” per RFls 3604R0 and R1 (now known as CCO 379) and “PWS Anchor Plate Tolerance
Modifications” (now known as CCO 376) for scope known by both parties as of May 15, 2014., The following is a complete
listing of the deferred time change orders resolved by CCO 386: CCOs 24 S1, 54 S0, 98, 148, 168 S1, 174 S1, 191 S1, 191
S2, 270, 275, 288, 289, 294, 302, 303, 305, 308, 312, 313, 314 53, 314 54, 319, 320, 322 S2, 323, 325, 326, 327 S0, 327 31,
327 32, 327 83, 328, 329 S0, 329 S1, 330, 331, 337, 338, 339, 340, 341 S0, 341 S1, 347 S0, 347 31, 349, 350, 3561, 352,
353, 354, 355, 356, 358, 359, 361, 363, 364, 365, 366, 367, 369, 372, 374, 376, 378, and 379.

This change order also resolves all issues associated with the following unilaterally processed change orders: CCOs 29, 36
S0, and 38 SO. :

The total cost of this change order is $3,000,000.00 lump sum, which can be financed from the contingency fund. A detailed
cost analysis is on file.

A determination of the delay in completion of the contract due to the work specified by contract change order No. 386 has
been made in accordance with the provisions of Section 8-1.07, “Liquidated Damages," of the Standard Specifications. This
contractor shall be granted 129 working days for the following dates August 25, 2014 through December 31, 2014.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (316) 654-8410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, M5-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM EA: 0120F4 (CCO:386-0 DATE: 6/30/2014 Page2of2

This change order has concurrence from William Casey (Supervising TE), Tony Anziano (Program Manager), Rich Foley (HQ
Oversight).

This change order is pending approval from the Toll Bridge Project Oversight Committee (TBPOC).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 6/30/14 THIS REQUEST TOTAL TO DATE
- : ITEMS $0.00 $0.00
Bridge Engineer: Date
FORCE ACCOUNT $0.00 $0.00
Project Engineer: Date AGREED PRICE $3,000,000.00 $3,000,000.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep- —~— TOTAL $3,000,000.00 $3,000,000.00
: FEDERAL PARTICIPATION
Environmental: Date
= — T PpE— [] PARTICIPATING [[] PARTICIPATING IN PART NONE
s {spRciyl Hid, Rich Folay gl [] NON-PARTICIPATING (MAINTENANCE) [T]NON-PARTICIPATING
Oth ify): i
Brispediy) TB Program Manager, Tony Anzian Date. 6/30/14 FEDERAL SEGREGATION (if more than one Funding Source or P.L.P. type)
District Prior Approval By: Date ' | [Jcco FUNDED PER CONTRACT (] ©CO FUNDED AS FOLLOWS
HQ (Issus Approve) By: Date FEDERAL FUNDING SOURGE PERCENT
Resident Engineer's Signature: Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, M5-89, Sacramento, CA 95814.



